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1. Introduction 
1.1 Background

Site Number: B49F
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 6/5/2017
Demob Date:
CERCLIS ID: SCN000404896
ERNS No.:
FPN#:

Contract Number:
Action Memo Date: 
Response Type:
Incident Category: 
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account #:

4/25/2016 
Time-Critical 
Removal Action

6/6/2017

10/4/2016

1.1.1 Incident Category
Time-Critical Removal Action

1.1.2 Site Description
The South Carolina Department of Health and Environmental Control (DHEC) conducted sampling under a 
Preliminary Assessment (PA) and discovered the presence of Polychlorinated Biphenyls (PCBs) in 
residential and industrial surface soils near the former Burlington Industries facility, as well as in the 
drainage ditch and surface water corridor to the Pee Dee River. Public and private properties throughout the 
surface water corridor. An Action Memorandum for initial time-critical removal action was signed on April 25, 
2017. Initial activities include cleanup to address at least six residential properties with concentrations of 
PCBs greater than 10 times the respective EPA Region 4 Removal Management Level (RML).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

1.1.2.1 Location
The former Burlington Industries facility is currently owned by Highland Industries, Inc. and is located at 650 
Chesterfield Highway, Cheraw, Chesterfield County, South Carolina.

1.1.2.2 Description of Threat
Part 302.4 of Title 40 in the Code of Federal Regulations lists PCBs as a hazardous substance under 
section 102(a) of CERCLA, a toxic pollutant under section 307(a) of the CWA, and as a hazardous air 
pollutant under section 112 of the CAA. PCBs are also listed as a toxic chemical through section 313 of 
EPCRA and determined to present an unreasonable risk of injury to health and or the environment under 
section 2605(e) of the Toxic Substances Control Act (TSCA).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
PCB Aroclors 1248 and 1254 were found throughout the Site with highest concentrations near the ditch at 
the west boundary of the former Burlington Industries facility, followed by decreasing concentrations 
throughout the surface water drainage corridor.

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

2. Current Activities
2.1 Operations Section 

2.1.1 Narrative
During the week, ERRS crews completed excavation of the fourth parcel on Pecan Drive and continued



excavation of the fifth parcel on Pecan Drive. As of the writing of this Polrep, excavation of 244 Pecan Drive 
is ongoing, however ERRS crews anticipate completion of excavation prior to demobilization for the week of 
the Fourth of July holiday. ERRS crews also completed backfilling the first 3 parcels on Pecan Drive with 
clean fill and topsoil. A large tree was removed from 252 Pecan Dr. at the request and permission of the 
homeowner in order to provide direct access for trucks at the end of the driveway. A shed was relocated at 
244 Pecan Dr. to a temporary location to accommodate excavation.

189.22 tons of TSCA PCB waste was loaded for transportation and disposal to Wayne Disposal #2 
Landfill.in Belleville, Ml from June 23 to June 29. Approximately 688 tons of non-TSCA PCB soil will be 
loaded for transportation and disposal to Lee County Landfill in Bishopville, SC from June 23 to June 29.

START continued to delineate and mark excavation areas based on digital maps and locations representing 
sample results from DHEC and EPA samples that were collected. Clearance samples for 246 Pecan Drive 
were collected and sent for laboratory analysis on June 29. Additionally, partial clearance samples for 244 
Pecan Drive were collected at the same time. However, because excavation was still ongoing on parts of 
244 Pecan Drive, not all clearance samples could be collected.{see section 2.2.2.)

Cleanup criteria remains at 1,000 ug/kg and soils with total PCB concentrations in excess of 50,000 ug/kg 
are excavated separately and staged for disposal in a segregated stockpile.

2.1.2 Response Actions to Date
232 Pecan - Excavation 100% complete. 4 clearance samples taken. 
234 Pecan - Excavation 100% complete. 4 clearance samples taken. 
238 Pecan - Excavation 100% complete. 2 clearance samples taken. 
244 Pecan - Excavation 100% complete. 2 clearance samples taken 
246 Pecan - Excavation 100% complete. 2 clearance samples taken 
252 Pecan - Delineation complete. Brush and debris cleared.

Backfilling 100% complete. 
Backfilling 100% complete. 
Backfilling 100% complete.

- awaiting analytical results.
- awaiting analytical results.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement and negotiation activities are ongoing

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest# Treatment Disposal

Brush 24.32 tons Local Class II (C&D) Landfill

Non-TSCA Soil 1684.9 tons Lee County Landfill, SC

TSCA PCB Soil 512.37 tons Wayne Disposal #2 Landfill, Ml

2.2 Planning Section
2.2.1 Anticipated Activities
The current time-critical removal action is targeted at occupied residential properties which have PCB 
concentrations that exceed 10 times the EPA Region 4 Removal Management Level ("Tier I") as well as 
areas of Huckleberry Park that exceed the PCB RML ("Tier II").

2.2.1.1 Planned Response Activities
• Excavate surface soils and contaminated with PCBs from residential properties which meet Tier I criteria; 
(ONGOING)
• Remove play units and sand from Huckleberry Park which meet Tier II criteria;
• Provide temporary staging of excavated PCB-contaminated soil/sediment between removal and disposal 
activities; (ONGOING)
• Load and transport PCB-contaminated soil/sediment to an offsite location for treatment and/or disposal;
• Replace excavated soil with clean backfill and vegetation; and
• Restore impacted properties to the extent practicable.

2.2.1.2 Next Steps
Excavation of 244 and 246 Pecan Dr is substantially complete as of the writing of this Polrep. Back-fill of 
232, 234, and 238 Pecan Dr is complete; sod installation will begin on back-filled areas as soon as 
practicable.

All crews will temporarily demobilize for the July 4th holiday during the week of July 3.

2.2.2 Issues
START is delineating and marking excavation areas based on digital maps and locations representing 
sample results from DHEC and EPA samples that were collected. Excavation is being conducted in 6-inch 
"lifts". EPA samples provide a higher density of sample location but lower accuracy at low concentrations. 
Composites of the EPA samples were sent for laboratory analysis to verify the screening method and 
provide way to generate a correction factor. The composites were created based on relative screening 
concentration and geographical location at the Site, thus the laboratory results also provide a description of 
the PCB concentration in the area represented by the composite. Interpretation of these results and 
translation to an excavation area is not simple and requires understanding of the source and limitations of 
the material. A report will be generated and submitted to the Site File which will document the method used 
for validation and interpretation.

All clearance sample were received for the first three parcels by June 20. Of 10 samples collected, five 
showed no detection for PCBs, one yielded total PCB concentration below 1,000 ug/kg, and the remaining 
four yielded total PCB concentrations of 1,060 ug/kg, 1,280 ug/kg, 1,900 ug/kg, and 2,560 ug/kg. Samples 
were collected as 5-point composites. All data, including aliquot depth for the composite, was provided to 
the EPA Region 4 Scientific Support Section for review. The clearance results were determined to have met 
the cleanup target based on an expanded evaluation of excavation depths at or below the surface soil 
definition of 12-inches, the average concentration over a parcel, comparison to individual aroclor RMLs, 
and/or the average concentration of aroclors within a sample.



2.3 Logistics Section
No information to report in this section

2.4 Finance Section 
2.4.1 Narrative
An action memorandum was signed on April 25, 2017. Initial funding was provided for ERRS and START 
contracts in the amount represented in the table below.

Estimated Costs *

Budgeted
Total To 

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $600,000.00 $293,824.92 $306,175.08 51.03%

TAT/START $25,000.00 $18,000.00 $7,000.00 28.00%

Intramural Costs

Total Site Costs $625,000.00 $311,824.92 $313,175.08 50.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
ERRS and START have each produced a HASP for their activities.

2.5.2 Liaison Officer
No information to report in this section

2.5.3 Information Officer
No information to report in this section

3. Participating Entities
3.1 Unified Command
No information to report in this section

3.2 Cooperating Agencies
Town of Cheraw 
South Carolina DHEC

4. Personnel On Site
EPA(1)
ERRS (9)
START (1)
DHEC {1 intermittent)

5. Definition of Terms
No information to report in this section

6. Additional sources of information
6.1 Internet location of additional information/report
No information to report in this section

6.2 Reporting Schedule
POLREPs will be generated and submitted weekly

7. Situational Reference Materials
No information to report in this section




